
CITY OF TORRANCE, CALIFORNIA 
 

ADDENDUM NO. 2 
Issued:  July 9, 2010 

 
TO 

 
PROPOSAL, SPECIFICATIONS, BOND AND  

AFFIDAVIT FOR THE CONSTRUCTION  
OF 

DEL AMO BOULEVARD EXTENSION, T-30 
FEDERAL PROJECT NO. ESPLRSTP 5249-(021) 

B2010-12 
 

Note the following changes and/or additions to the Plans and Specifications for the 
project indicated above. The bidder shall execute the Certification at the end of this 
addendum, and shall attach all pages of this addendum to the Contract Documents 
submitted with the Bid. In addition, the bidder shall complete and submit the 
“Acknowledgment of Addenda Received” Form provided in Section C of the 
Specifications. 
 
 

1. REFER TO ELECTRICAL STREET LIGHTING – PLAN 2, SHEET E-102 (SHEET 
124 OF 134).  

 
At STA 23+75 the note “EXISTING SIGNAL POLE TO BE REMOVED” is hereby 
deleted. There is no signal pole at this location. 
 

2. Refer to SOUTHERN CALIFORNIA EDISON (SCE) PLAN SHEETS 1 & 2 at the 
end of the plan set. 
 
SCE will relocate their power poles in 2 phases to accommodate construction of the 
new City storm drain. Phase 1 is scheduled for September 2010.  Included in Phase 
1 is the installation of poles 7, 11, 13, 15, 17, 29, 21, 23, 25, 27, and 28 followed by 
the removal of existing power poles 2, 4, 6, 8, 10, 12, 14, 16, 18, 20, 22, 24 and 26. 
Next for Phase 2, SCE will install poles 1, 3, 5, and 9 following completion of the 
adjacent proposed storm drain. 
 
The successful contractor must construct the new City storm drain immediately 
following SCE’s completion of its Phase 1 and within a period of sixty (60) working 
days. 
 
NOTE:  All equipment shall maintain a ten (10) foot clearance of overhead power 
lines. Proposed lines will be approximately 40 feet clear of existing grade.  

 



 
3. Refer to pages C-2, C-5 and C-7 of the Bidder’s Proposal document on blue-

colored paper included with the Contract Documents.   
  

Shown below is an excerpt from page C-2. Inadvertently, there are two Bid Items 
#20 and there is no fixed amount provided for the allowance for Bid Item #22. To 
correct these inadvertent errors, the second Bid Item #20 is hereby renumbered as 
Bid Item #20A and the amount of the allowance for Bid Item #22 is hereby added as 
“$5,000.” 
 
See table below.  The bidder shall make these corrections as shown below on its 
blue-colored original Bidder’s Proposal to be submitted with your Bid.  Should the 
bidder not correctly make the corrections below, it would not necessarily result in a 
non-responsive bid. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Shown below is an excerpt from page C-5. Bid Item #107 is hereby renamed to 
“RECONSTRUCT VALVES”.  The bidder shall make this change as shown below 
on its blue-colored original Bidder’s Proposal to be submitted with your Bid.  Should 
the bidder not correctly make the corrections below, it would not necessarily result 
in a non-responsive bid. 
 
 
 



 
Shown below is an excerpt from page C-7. Inadvertently, there are several Bid 
Items that are incorrectly numbered from #133 to #138. These Bid Items are hereby 
renumbered respectively as #162 through #167 and as shown in the table below. 
 
Bid Item #144 is hereby deleted as shown below.  
 
The bidder shall make these corrections as shown below on its blue-colored original 
Bidder’s Proposal to be submitted with your Bid.  Should the bidder not correctly 
make the corrections below, it would not necessarily result in a non-responsive bid. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. Refer to page C-4 of the Bidder’s Proposal document on blue-colored paper 
included with the Contract Documents. 

 
Shown below is an excerpt from page C-4. Bid Item #70 is shown as omitted. Bid 
Item #70 is now hereby added with a $25,000 allowance per the table below.  The 
bidder shall make these changes as shown below on its blue-colored original 
Bidder’s Proposal to be submitted with your Bid.  Should the bidder not correctly 
make the corrections below, it would not necessarily result in a non-responsive bid. 
 

ITEM 
NO. 

ITEM DESCRIPTION SPEC QTY. UNIT OF 
MEASURE

UNIT PRICE TOTAL BID 

 
 
70 

(OMITTED) 
 
INSTALL TRAFFIC GATE 
ASSEMBLY PROVIDED BY 
OTHERS 

  
 
 
1 

 
 
 

ALLOW 

 
 
 
$25,000 

 
 
 
$25,000 



5. Refer to the Special Provisions page E-11, SURVEYING, SECTION 2-9.2.1 
Surveying Services by City.  

 
Items 7, 8, and 9 are hereby deleted from the services provided by the City and are 
hereby added to the Contractor’s requirements. Said items shall be considered a 
part of the Lump Sum for SURVEYING and paid as such.  
 
7. Establish curb/gutter and median curb/gutter (sheets C-304 through C-310)   

8. Establish Curb & Gutter on north side of Del Amo Blvd between Crenshaw Blvd 
and BOC Gases driveway entrance (sheets C-306 and C-311) 

9. Drainage Channel as shown on sheet D-105 

 
6. Refer to the Special Provisions page E-22, CONSTRUCTION SCHEDULE AND 

COMMENCEMENT OF WORK, SECTION 6-1.2 Criteria.  
 
Add the following: 

 
“9)  To coordinate construction with SCE’s power pole relocations and the new City 

storm drain shown on the Storm Drain Plan sheets D-103 and D-104, 
Contractor shall schedule and complete construction of the storm drain within 
sixty (60) working days from the latter of either: a) the date on the City’s Notice 
to Proceed issued to the Contractor; or b) the date SCE completes of Phase 1 
of their relocation work as defined in item 2 of this addendum.” 

 
7. Refer to the Special Provisions page E-24, SECTION 6-9 LIQUIDATED 

DAMAGES.  Add the following: 
 

“The Contractor shall complete any and all work related to the installation of the 
new City storm drain shown on Plan Sheets D-103 and D-104 no later than sixty 
(60) working days subsequent to the latter of either: a) the date on the City’s Notice 
to Proceed issued to the Contractor; or b) the date SCE completes of Phase 1 of 
their relocation work as defined in item 2 of this addendum. Should the Contractor 
not complete any and all work on or before the 60th working day, it will be assessed 
a penalty of $500 for each working day thereafter. Said penalty will be deducted 
from a payment due to the Contractor. 
 
The City, BNSF Railway, and LACMTA have executed an Overpass Agreement, as 
shown in Appendix IX.  Per Article II, Section 5 of the Overpass Agreement, the City 
has agreed to pay BNSF for a maximum of 250 eight-hour working days of flagmen 
required to complete all spur line track and tie-in work. 110 days of flagging is 
required to compensate BNSF for installing the new spur line tie-ins. The City’s 
contractor may not be allowed to perform any of its spur line track installation 
concurrently with BNSF’s work. Consequently, the City’s Contractor has 140 days 
to complete the installation of the spur line track for which the City will pay BNSF 
the cost of flagging for those 140 days. If the Contractor exceed 140 working days 
for this work and if the City is charged by BNSF for flagmen in an amount that 
exceeds the 140 days, then the City may assess these charges to the Contractor. 
Said charges for flagging will be deducted from a payment due to the Contractor. 



8. Refer to the Special Provisions page E-24 SEQUENCE OF CONSTRUCTION, 
SECTION 6-11.  

 
Items #1 and #2 are hereby reversed in order and renumbered as shown below. 
 

“1. Install storm drain 
  2. Relocate BNSF railroad tracks; Construct curb and gutter, sidewalk, base 

paving of Del Amo Boulevard west of Maple Avenue; and/or Traffic Signal 
work” 

   
9. Refer to the Special Provisions MECHANICALLY STABILIZED EARTH WALLS, 

SECTION 300, Subsection 300-13.6.2 Concrete.  
 

Please add the following to the last paragraph: 
 
“The minor concrete leveling pads shall also conform to Caltrans Detail No. 1 for 
Mechanically Stabilized Embankment XS Sheet Number xs-13-020-1e.”   
 
The Detail is shown below and can be downloaded from: 
 
http://www.dot.ca.gov/hq/esc/techpubs/manual/bridgemanuals/bridge-standard-
detail-sheets/sec13.html  
 

 
 
 

http://www.dot.ca.gov/hq/esc/techpubs/manual/bridgemanuals/bridge-standard-detail-sheets/sec13.html
http://www.dot.ca.gov/hq/esc/techpubs/manual/bridgemanuals/bridge-standard-detail-sheets/sec13.html


10. Refer to the Special Provisions page E-90, SECTION 303A-9.1 Payment. 
 

The second paragraph is hereby revised as shown below to strike the words as 
shown. 
 
“The contract price paid per linear foot for concrete barrier of the Types listed in the 
proposal shall include full compensation for furnishing all labor, materials, 
transportation, tools, equipment and incidentals and for doing all the work involved 
in constructing concrete barrier complete in place, including earthwork, and barrier 
lighting fixtures, as shown on the plans, and as specified in the referenced Standard 
Specifications and these special provisions.” 

 
The barrier lighting fixtures located on the MSE Wall will be paid for as part of Bid 
Item #155 LIGHT POLE FIXTURES (CITY). 

 
 

     
  By Order of the City Engineer 
 
 /S/  Craig Bilezerian 
 

 CRAIG BILEZERIAN 
         Engineering Manager 



BIDDER'S CERTIFICATION 
 

I acknowledge receipt of the foregoing Addendum No. 2 and accept all conditions 
contained therein. 
 
 
 
___________________________ 
Bidder 
 
 
 
 
___________________________           ____________________ 
By     Date 
 
 
 
 

*****  Submit this executed form with the bid  ***** 
 
 

 
Please fill out and submit the  

“Acknowledgment of Addenda Received” form  
provided in Section C of the Specifications. 
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